

	Unit title	Managing Projects to Achieve Results (2022)	Qualification title	Mapped to CMI Level 5 Diploma in Management and Leadership (5D30) and Operations Manager standard ST0385 v1.4		
	Unit reference	513/2022	Regulated qualification level	Level 5		
	No. of lessons	5	About this unit	The ability to manage projects is a vital skill for all managers.		
	GLH (guided learning hours)	24				
	Learning outcomes	Project scope and planning Project implementation Evaluation and recommendations Operational planning				This unit focuses on the knowledge and skills required to manage projects successfully and overcome problems and challenges. It requires the learner to evaluate the methods and tools for planning tasks and activities, as well as know how to implement and manage project activities, build stakeholder relationships, manage resources and risk, monitor progress, and report on outcomes.
	Lessons	1. What is a Project? 2. Project Context and Selection 3. Project Management Methodologies 4. Project Monitoring and Review 5. Managing Projects and Project Risk				

Learning outcomes	Knowledge topics	Indicative content	Mapped to online lessons	Apprenticeship mapping (Level 5 Operations Manager standard ST0385 v1.4)	
				Standards	EPA link
Project scope and planning Project implementation	Analyse the role of projects in delivering organisational strategy	Role may include but is not limited to: - definitions of term 'project' - projects vs BAU (business as usual) - delivering organisation's strategy - achieving competitive advantage - innovation - supporting decision-making - enabling change	Lesson 2	K8: How to identify and manage organisational improvement opportunities K9: Project management tools and techniques K12: Problem-solving and decision-making techniques	Project with report Project scope and planning (K8) Project implementation (K9, K12)
Project scope and planning Project implementation Evaluation and recommendations Operational planning	Analyse the process for initiating projects	Process refers to process management and may include but is not limited to: - the creation of project initiation documents - defining purpose - objectives - key performance indicators (KPIs) - scope - deliverables - constraints - quality - assumptions - development of formal business case - success criteria - resource requirements (people, finance, equipment, time) - cost-benefit analysis (CBA) - risk analysis and assessment - defining project organisation - project team roles - stakeholder analysis - communications strategy - selecting technology	Lesson 1	K1: Presentation skills and methods K5: IT and software tools used to support the current and future needs of the organisation, including advances in technology K6: Methods for researching, analysing, interpreting and evaluating data to inform judgements and enable decision-making K8: How to identify and manage organisational improvement opportunities K9: Project management tools and techniques K12: Problem-solving and decision-making techniques K21: Business continuity principles, including risk assessment, contingency planning and disaster recovery	Project with report Project scope and planning (K6, K8) Project implementation (K5, K9, K12) Evaluation and recommendations (K1) Professional discussion underpinned by a portfolio of evidence Operational planning (K21)
	Examine the impact of legal, organisational and ethical factors on projects	Legal may include but is not limited to: - Health and Safety at Work etc. Act 1974 - General Data Protection Regulation 2018 - Freedom of Information Act 2000 - Sale of Goods Act 1979 - Equality Act 2010 - Digital Economy Bill 2016 - Working Time Directive 1998 - Safeguarding Vulnerable Groups Act (SVGA) 2006 - Communication Act 2003	Lesson 2		
		Organisational refers to data security and management and may include but is not limited to: - performance standards - customer service charters - HR and health and safety policies - safety and security - information security - confidentiality - conflict of interest - equality and diversity - communication - knowledge-sharing protocols - procurement policies and procedures - risk assessment - 'lean' production - quality standards and policies - whistleblowing			
		Ethical may include but is not limited to: - code of conduct - sustainability - corporate social responsibility - organisational values and culture - equality and diversity			
	Discuss the use of tools and techniques to plan and manage projects in different contexts	Tools and techniques refers to how to set up, plan, organise and manage a project and resources using relevant tools and techniques and may include but are not limited to: - Gantt charts - milestone charts - network diagrams - project plans - critical path analysis (CPA) - work breakdown structure (WBS) - project methodologies (e.g. PRINCE2 or other organisation-specific methodologies)	Lesson 3		
		Different contexts may include but are not limited to: - projects of different sizes, levels of risk and complexity - internal or external - timescales - series of projects or one of a kind - project types (e.g. administrative, construction, IT, equipment or system installation, event or relocation, new product or service development, research, Human Resource management/restructure)			
		Techniques may include but are not limited to: - identifying needs - building consensus - agreeing shared goals - creating communications plans/approaches - clarifying roles and responsibilities - empowering others			
		Stakeholders refers to work collaboratively with others both inside and outside of the organisation and may include but are not limited to: - internal – team members, line managers, senior managers, board members - external – customers, pressure groups, government agencies - connected – suppliers, partners, contractors			
		Methods used for monitoring against the project plan and may include but are not limited to: - time, quality and cost outputs - maintaining logs of quality issues and exceptions - planned vs actual monitoring forms - project meetings and huddles - risk review			
		Evaluating may include but is not limited to performance (qualitative and quantitative) against outcomes			
Evaluate methods used for monitoring project progress	Methods refer to the effective use of technology in an organisation and the production of reports providing management information				

		Methods may include but are not limited to other forms of communication such as: - newsletters - notice boards - letters, memos - emails - briefings and meetings - presentations and briefings - video conferencing - intranet - emails - blogs - discussion forums - podcasts and webinars	Lesson 4		
		Approaches may include but are not limited to: - administrative closure (e.g. handover, team celebration, feedback from stakeholders, lessons learned/good practice workshops, re-allocating resources, finalising accounts, archiving data and information, knowledge management, post-implementation review (PIR)) - contract closure (e.g. terms and conditions, exit criteria).	Lesson 5		
Project scope and planning Project implementation Evaluation and recommendations Operational planning	Discuss methods of managing data and information in a project environment	Data and information refers to the effective use of technology in an organisation, data security and management and the collation, analysis and interpretation of data May include but are not limited to assessing characteristics of data and information: - accuracy - validity - reliability - timeliness - relevance - completeness	Lesson 4	K1: Presentation skills and methods K6: Methods for researching, analysing, interpreting and evaluating data to inform judgements and enable decision-making K9: Project management tools and techniques K12: Problem-solving and decision-making techniques K21: Business continuity principles, including risk assessment, contingency planning and disaster recovery	Project with report Project scope and planning (K6) Project implementation (K9, K12) Evaluation and recommendations (K1) Professional discussion underpinned by a portfolio of evidence Operational planning (K21)
	Assess the use of problem-solving and decision-making techniques when managing projects	Problem solving and decision making techniques may include but are not limited to: - root cause analysis - fishbone analysis (Ishikawa, c.1960s) - 'plan, do, check act' cycle (PDCA) (Deming, c.1950s) - Pareto Principle (Juran, c.1937) - cost-benefit analysis (CBA) - return on investment (ROI) - options appraisal - 'OODA Loop' (Boyd, 1998) - PMI ('plus, minus, interesting') (De Bono, 2002) - Ladder of Inference (Senge, 2006)	Lesson 5		
	Examine approaches to identify, manage and mitigate project risks	Identify and manage may include but are not limited to: - monitoring and managing costs in respect of expected and unexpected loss - net social cost-benefit - employing risk mitigation techniques - improving ICT systems and procedures - up-skilling staff - avoiding high risks - monitoring risk using effective risk reporting - senior management involvement - stress testing - event analysis			
		Mitigating may include but is not limited to: - transferring risk - use of insurance policies - contingency planning - disaster planning - alternative risk transfer - risk avoidance - minimisation - prevention and prediction of risk			